

### 06. - 08.03. Getting Started

06.03. 2.30 - 5.45 pm	Welcome Celebration
07.03. 10.30 am - 1.45 pm	Project Plan
07.03. 2.30 - 5.45 pm	Finding a Group Identity/Tribes
08.03. 10.30 am - 1.45 pm	Planning a ZERO Budget Show
08.03. 2.30 - 5.45 pm	Team Workflow & Self Organization

14.03. - 4 pm

**TEAM SESSION  
&  
EXCURSION**

21.03. - 4 pm

**TEAM SESSION**

28.03. - 4 pm

**TEAM SESSION**

04.04. - 4 pm

**TEAM SESSION**

05.04.

**ZERO  
BUDGET  
SHOW!**

### 10. - 12.04. Event Concept

10.04. 2.30 - 5.45 pm	Team Session (Reality Check)
11.04. 10.30 am - 1.45 pm	Rave Awareness
11.04. 2.30 - 5.45 pm	Event Concept I
12.04. 10.30 am - 1.45 pm	Event Concept II (Budgeting)
12.04. 2.30 - 5.45 pm	Launch Preparation (Social Media / Artwork)

18.04. - 4 pm

**VIDEO TEASER**

25.04. - 4 pm

**TEAM SESSION**

02.05. - 4 pm

**LEGAL  
EVENT  
BUSINESS**

### 08. / 09.05. Launch Phase

08.05. 10.30 am - 1.45 pm	Team Session
08.05. 2.30 - 5.45 pm	Program & Final Budget
09.05. 10.30 am - 1.45 pm	Video Teaser Development
09.05. 2.30 - 5.45 pm	Communication Launch

16.05. - 4 pm

**VIDEO TEASER  
DEVELOPMENT**

23.05 - 4 pm

**VIDEO TEASER  
SHOOTING**

30.05. - 4 pm

**VIDEO TEASER  
POSTPRODUC-  
TION**

### 06. / 07.06. Event Production

06.06. 10.30 am - 1.45 pm	Artist Biography
06.06. 2.30 - 5.45 pm	Production Logistics
07.06. 10.30 am - 1.45 pm	Group Projects
07.06. 2.30 - 5.45 pm	Group Projects

13.06. - 4 pm

**TEAM SESSION**

ca. 20.06.

**SHOWTIME!**

27.06.  
10.30 am - 5.45 pm

**EVALUATION &  
GOODBYE**